

# TABLE OF CONTENTS

---

<b>Foreword</b>	xi
<b>Acknowledgments</b>	xiii
<b>Introduction</b>	xv
<b>Part I – The Planning and Control Process</b>	
<b>Chapter 1. Getting Started</b>	
Introduction	3
Deciding if a Change is Necessary	5
Estimating Preliminary Square Footage	5
Reorganization and Contraction	7
Space Reduction	8
Project Management Teams	10
Roles and Responsibilities	12
Preliminary Budget Planning	15
Preparing a Preliminary Schedule	16
A Word of Warning	18
<b>Chapter 2. Evaluating Space Options</b>	
Introduction	19
Renovate, Add More Space, or Relocate	19
Leasing Arrangements When Renovating or Adding Space	21
Locating Appropriate Sites if a Move is Necessary	22
Calculating and Comparing Rentable Areas	23
Negotiating the Lease	35
Tenant Allowances	36
Tenant Work Letters	38

Lease Terms	54
Negotiating Subleases on Expansion Space as Landlord	58
Making the Final Building Selection	62
<b>Chapter 3. Programming to Determine Actual Space Needs</b>	
Introduction	63
Establishing Space Standards and Basic Design Elements	64
Quantitative and Qualitative Requirements	64
Workstations	66
Executive Office Furniture	80
Auxiliary Areas	80
Training Room Furniture	83
Lunchrooms	85
Lunchroom Furniture	85
Reception Room Furniture	86
Accessories	89
Plants and Interior Landscaping	89
Art	90
Graphics & Signage	91
Developing Space Requirements Questionnaire	91
Reviewing and Tabulating Questionnaires	101
Revising Completed Survey Results	101
Interpreting Space Needs	101
Evaluating Existing Furniture	110
Summary	114
<b>Chapter 4. Scheduling and Budgeting the Project</b>	
Introduction	115
How to Begin	115
The Project Phases, Defined	117
Critical Dates Form	127
Refining the Budget and Establishing Cost Control Methods	132
<b>Chapter 5. Schematic Design</b>	
Introduction	141
Finalizing Space Standards	141
Blocking Plans	143
Stacking Plans	147
Basic Design Concepts	156
Design Development	158
Conforming to Codes	160
Designing for the Disabled and ADA	164

Interior Design	165
Refine Budgets and Schedules	171
<b>Chapter 6. Design Development</b>	
Introduction	173
The Design Process	173
Detailed Space Plans	174
Construction Elements	174
Furnishings and Finishes	182
Design Details	184
Furniture Selection and Location	185
Final Design Elements	185
Revised Budget and Schedules	185
<b>Chapter 7. Construction Documents</b>	
Introduction	187
Construction Responsibility	187
Preparing Construction Drawings	188
Construction and Furnishing Documents	196
Procurement Documents	199
Updating the Budget	201
Document Drawings	202
<b>Chapter 8. Construction Administration</b>	
Introduction	203
The Construction Team	203
Selecting a Contractor	206
Construction Administration	209
<b>Chapter 9. Installation and Move-In</b>	
Introduction	221
Selecting a Mover	223
Preparing for the Move and Moving In	228
Orienting Employees to the New Facility	234
Follow-Up	238
<b>Chapter 10. Following Up After Occupancy</b>	
Introduction	239
Reviewing the Facility in Operation	239
Maintenance Instructions	241
Final Cost Settlements	241

<b>Part II – Technical Sections</b>	
Introduction	245
<b>Chapter 11. Floor Coverings</b>	
Introduction	247
Fibers	248
Yarns	250
Tufting	251
Dimensions	251
Dyeing	252
Testing	253
General Maintenance	254
Programmed Maintenance	255
Cleaning Systems	255
How to Specify Carpet	258
<b>Chapter 12. Furniture and Furnishings</b>	
Introduction	261
Selection	261
Major Manufacturers and Dealers	262
Other Manufacturers and Dealers	262
Dealers	263
The Architect’s or Designer’s Role	263
National Contracts	264
Delivery	264
Pricing	265
Ordering Furniture Through a Bid Process	266
The Bid Process	267
Ordering Furniture on a National Buying Contract	268
<b>Chapter 13. Accessories, Signage and Graphics</b>	
Introduction	271
Accessories	271
Accessories Selection	272
Graphics	272
Signage (Exterior)	275
Signage Controls and Criteria	276

<b>Chapter 14. Plants and Containers</b>	
Introduction	277
Design	278
About Plants	278
How to Specify Plants and Containers	280
The Bidding Process	281
<b>Chapter 15. Art</b>	
Introduction	285
Why Company Art?	285
Level of Art Commitment	286
The Art Consultant	287
Company Art Concepts	290
Budgeting	290
Scheduling and Installation Process	291
Documents	292
Monitoring and Ongoing	293
<b>Chapter 16. Lighting</b>	
Introduction	295
Basic Lighting Requirements	295
Consultants	296
Definitions	298
The Nature of Light	300
What We Want	302
What We Get	302
Solutions	303
Fixture Types	306
Lamps	309
Ballasts	312
Energy Management Systems (EMS)	313
Maintenance	313
Life Safety Codes	314
ASHRAE (Codes)	314
Site Lighting	314
Architectural Lighting	315
<b>Chapter 17. Acoustics</b>	
Introduction	317
The Characteristics of Sound	317
What Kinds of Solutions?	323

<b>Chapter 18. Color, Paint and Wall Coverings</b>	
Introduction	329
Color	329
Physiology of Color	331
Psychology of Color	332
Paint	333
The Nature of Paint	334
Characteristics of Paint	335
Specifying Paint	338
Wall Coverings	341
Types of Wall Coverings	342
The Physiology and Psychology of Patterns	342
Vinyl Wall Coverings	345
Characteristics of Wall Coverings	346
How to Specify Wall Coverings	347
<b>Index</b>	349
<b>Master Forms and Construction Documents</b>	359
Note: Part III has its own separate numbering system. See the Part III Table of Contents on page 361.	

**Master Forms and Construction Documents are also available in electronic format at the following Internet Web site address:**  
<http://www.rsmeans.com/supplement/facilplan.html>